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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: January 1, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 Backfilled over conduit ductbank for aeration blowers. 

 Backfilled standby generator pad subgrade with crushed stone in 8” compacted lifts. 

 Installed ductbank from standby generator to Switchgear Building and backfilled. 

 Installed rigid conduit stub-ups and applied mastic coating at standby generator pad, Switchgear 
Building foundation, and north of the Contact Basin. 

 Erected formwork and installed reinforcing for standby generator pad and Switchgear Building 
foundation. 

 Poured and finished generator equipment pad and Switchgear Building foundation then covered 
with concrete curing blankets. 

 Installed grounding ring around generator pad and Switchgear Building foundation. 
 
 

 
Poured concrete pad for standby generator.      Installed grounding rods around generator pad. 
 
 

  
Poured concrete foundation for Switchgear Building.        
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Installed conduit stub-ups for aeration system along north side of Contact basin. 

 
 

 

  
Monitored curing temperature of generator equipment pad and Switchgear Building foundation. 

 
 
II.  Construction / Public Relation Issues: 
 

    The contractor discussed coordinating chemical deliveries with construction activities next week. 
  

 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 
 
 
IV.  Upcoming Work for Next Week: 
 

    Installation of the ductbank that runs from the Switchgear Building to the Sludge Dewatering 
Building. 

    Soil removal for the temporary access road. 
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V.  Notes: 
 

 Monitored existing antenna cable anchor east of the Contact Basin for signs of movement; no 
movement detected 

 
 
 
 

   Dan Walton                                                                                                                                                   
AECOM Resident Representative 

 
 
 

 
 


